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Mr. Michael Gill
RemedialProject Manager
U.S. EPA Region 9, Mail Stop 1-1-9-2
75 Hawthorne Street
San Francisco, California 94105

Subj: REVISED FEASIBILITY STUDY/RECORD OF DECISION SCHEDULE FOR THE
STATION-WIDE ACTIVITIES AT MOFFETT FEDERAL AIRFIELD

Dear Mr.Gill:

As we discussed during our telephone conversationof 10/24, the purpose of this letter is to request a one
week extension for submittal of dra_ final station-wide feasibilitystudy (FS) per Section 27 of the Federal
Facilities Agreement (FFA) for Moffett Federal Airfield. This letter documentsthe updated schedule for
station-wide FS andrecord of decision (ROD) activitiesthrough 1997. The change is requested to allow
additionaltime to address applicableor relevant and appropriaterequirementsprovidedby the California
Department offish and Game and the Department of Toxic Substances Control on October 15, 1996. The
Navy's proposed schedule for the station-wide FS and ROD activitiesis shown in Attachment A. The
schedule calls for submittal of the draft final FS on November 8, 1996.

If you have any questions or comments,please call me at (415) 244-2563.

Sincerely,

ORIGINALSIGNEDBY:
STEPHEN G. CHAO
BK&C Environmentai Coordinator Moffett
By directionof
the CommandingOfficer

Encl:

(1) Revised Station-Wide/ROD Schedule

Copies to:
Deparm_entof Toxic Substances Control (Atm: Joseph Chou)
RegionalWater Quality Control Board (Attn: Michael Rochette)
NASA Ames Research Center (Attn: Sandra Olliges)
PRC EnvironmentalManagement (Arm:Michael Young)
Navy Environmental Office (Attn: Don Chuck)



Attachment A

_, Revised Station-Wide FS/ROD Schedule

Document Due Date

Draft Final FS Report November 8, 1996

Draft Proposed Plan February 7, 1997

Revised Draft Final FS Report February 7, 1997

Draft Final Proposed Plan April 4, 1997

Final FS Report April 4, 1997

Final Proposed Plan June 6, 1997

Draft Station-Wide ROD July 11, 1997

Draft Remedial Desigrt/RemedialAction (RD/RA) July 11, 1997
Work Plan

Draft Final Station-Wide ROD September 5, 1997

Draft Final RD/RA Work Plan September 5, 1997

Final Station-WideROD October 3, 1997

Final RD/RA Work Plan October 3, 1997

Assumptions: Public commentperiod from June 6 to July 4, 1997.
No commentson the draft final ROD and RD/RA Work Plan.
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